

# Hydro One Networks

---

Supply to Essex County  
Next Steps

Ajay Garg  
Manager, Investment Policies & Approvals

June 23, 2008




# Next steps

- Continue with Class EA process and public consultation activities
- Continue work on the Ontario Energy Board “Leave to Construct” submission (Section 92)
- Project timelines are critical

# Target Project Timelines

Next Steps	Dates
Identify and announce recommended transmission alternative	July 2008
Identify preferred TS site (Leamington) and transmission line route	September 2008
Draft Environmental Study Report (ESR) available for public/stakeholder review & comment	Fall 2008
Anticipated OEB filing	Fall 2008
Anticipated EA & OEB approvals	Spring 2009
Start of construction	2010
Project in-service	<b>2012</b>

# Project Approvals Process



# Upcoming Public Consultation Activities

July 2008

- Council presentations, at your request
- Briefings for local MPPs
- Announce recommended transmission alternative (Alternative 2) via newspaper ads and flyers to property owners
- Second round of Public Information Centres (PICs) in Tecumseh and Leamington

# Subsequent Public Consultation Activities

- Third PIC in Leamington area (September 2008) to present and seek input on preferred TS site and transmission line route
- Public review and comment on Hydro One's draft Environmental Study Report (ESR)
- Opportunity for public participation in the Ontario Energy Board review of Hydro One's "Leave to Construct" application

# We value your assistance and support

- Assistance with:
  - planning/land use data and other information to assist our project team in evaluating options
  - property owner mailing information for public notification at next stages
  - making the draft ESR available to the public at your Clerk's Office / Public Library / LDC
- Support by:
  - contacting members of our project team at any time to discuss community issues or concerns about the project
  - providing a letter endorsing the project to support regulatory approvals

# Project and Contact Information

- Website: [www.HydroOneNetworks.com](http://www.HydroOneNetworks.com)
- Toll Free Project Line: 1-877-345-6799
- Email: [Community.Relations@HydroOne.com](mailto:Community.Relations@HydroOne.com)