
Hydro One Community Liaison Committee - Project Update 
 
The lines construction is progressing and on schedule.  The 
first outage was successfully completed on the C28C 
circuit.  The next outage is scheduled to start September 2, 
2014 on the B23C circuit. 

 


